U.S. ENVIRONMENTAL PROTECTION AGENCY

PROGRESS POLLUTION REPORT

I. HEADING

Date: October 31, 1990
From: Mike Neill
To: C. Sidamon~Eristoff, EPA
W. Muszynski, EPA
R. Caspe, EPA
R. Salkie, EPA
J. Frisco, EPA
G. Zachos, EPA
N. Di Forte, EPA
ERD, Washington,

(E-Mail)

J. Marshall, EPA
P. Seppi, EPA

D. Karlen, EPA
C. Fiske, EPA

A. Block, ATSDR
L. Miller, NJDEP

TA
Subject: White Bridge Road = Asbestos Millington Dunp,
Meyersville, New Jersey
POLREP NO.: Five (3)

II. BACKGROUND

SITE/SPILL NO.: 6K

D.O. NO.: 7445-02-091

RESPONSE AUTHORITY: CERCLA/SARA

NPL STATUS: NPL

START DATE: September 19, 1990

APPROVAL STATUS: Verbal authorization from
Division Director on August 23, 1990.
STATUS OF ACTION MEMORANDUM: Pending

III. RESPONSE INFORMATION
A. Situation

See initial POLREP.
B. Actions Taken

1. On 10/30/90, geotextile fabric was delivered to the s:t..

2. Arrangements were finalized for asbestos awareness trai-.-:

scheduled for 11/05/90. The geotextile subcontractor, I:- -
and TAT personnel involved with the site will attend.



3. On 10/31/90, the 0SC informed the property owner of the

schedule of the proposed removal action.

C. Future Plans

l1. ©On 11/05/90, ERCs will mobilized to site
installation a temporary cover.

to begin

2. Clayton Environmental will perform area and personal air

monitoring site activities.

IV. COST INFORMATION
A. Total Project Ceiling

B. Total Funds Authorized for
Mitigation Contracts

C. Expenditures for Mitigation Contracts

l.a. Arnount obligated to DCN KX0013
& KEO160

l1.b. Estimated expenditures as of
10/26/90

l.c. Balance remaining
D. Unobligated Balance Remaining

E. Estimate of Total Expenditures to Date
for all Mitigation Contracts

F. Other Extramural Costs

l.a. TAT salary/travel as
of 10/26/90

G. Intramural Removal Costs

l.a. EPA's RAB salary/ travel as
of 10/26/%0

$ 600,000
$ 310,000
$ 310,000
S 3,500
$ 306,500
S 0
S 3,500
S 1,600
S 1,700
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H. Total Expenditures % of $ 2 Million

I. Percent of Total Project Ceiling
FURTHER
POLREPS
FINAL POLREP FORTHCOMING__ X___ SUBMITTED
3

Michael Neill, OsSC
Removal Action Branch
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